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  Report No. 294 
  Date: 2015-10-20 

  Day:  Tuesday 

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Overcast  Noon:  Light Rain  2:00 pm:  Mostly Cloudy 

 Temperature:   9:00 am:   50º  Noon:  55º  2:00 pm:  64° 
 

Superintendent: Vinnie Bomal 
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0 

1 

0 

0 

0 

1 

1 

0 

0 

0 

0 

0 

0 

2 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

0 

3 

1 

0 
 

Div. 08 TCI Hardware 0 0 0 0 

 Div. 09  Flooring 1 1 0 2 

 
Div. 14 United Elevator 0 0 0 0 

 
Div. 21 Encore Fire Protection 0 0 0 0 

 
Div. 22 LaPan Plumbing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 1 0 3 

 
Div. 26 Griffin Electric Electrical 2 2 0 4 

 
Div. 32 Redline Landscaping 0 0 0 0 

 
 *Systematics Shelving 0 0 0 0 

Total:    8 6 0 14 
 

*Not included in manpower count as contract is direct with the Town of Tewksbury. 

DAILY REPORT 

Activities Today: 

1) Laborer: 1 laborer is performing general building clean up. 

2) Carpentry: 3 carpenters are on site; 2 carpenters are installing service counters; 1 carpenter is installing wood skirts and 

trim in Stair #1. 

3) Painter:  1 painter is applying finish painting in the Meeting Hall. 

4) Flooring: 2 workers are prepping floors for finish floor installation in the basement. 

5) HVAC: 1 HVAC mechanic is installing radiator covers in the Meeting Hall. 

6) Testing and Balancing: 2 balancers are on site balancing the HVAC system. 

7) Electrical: 4 electricians are on site; 2 are relocating the electrical outlets (raising up) and 2 are wiring the Fire Command 

Center. 

A Verizon technician was on site to test the T1 line.  He also checked the line that is connected to the elevator and confirmed 

that there was no dial tone, but was unable to offer any additional insight.  He indicated that is a different department. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Ed Johnson, Town of Tewksbury  Bob Harukewicz, GVW Inc. 

 Steve Sadwick, Town of Tewksbury  Wayne Lawson, CBI 

 



 

PHOTO INDEX 

 

 

Photo of the Community Development service 

counter being unloaded. 

 

The electricians are wiring the Fire Command 

Center. 

 

The floors are being prepped for tile 

installation in the Building Department’s plan 

room.  When the tile has been installed, 

Systematics will return to install the shelving. 

 

The floors are being prepped in the basement 

corridor leading to the large vault. 



 

 

The display case has been delivered and will 

be installed outside Meeting Room 114. 

 

The radiator covers are being installed in the 

Meeting Hall. 

 

The painter is completing the paint in the 

corridor leading to the Meeting Hall and will 

then begin applying the finish paint inside the 

Meeting Hall. 

 

Balancing of the HVAC system is ongoing. 


